



Part G

Report of Accomplishments

The City of Milton Comprehensive Plan includes a brief report on the accomplishments of the previous Comprehensive Planning cycle. Since this is the City's first Comprehensive Plan, the 2005-2009 Capital Improvement Project tables prepared as part of The Fulton County 2025 Comprehensive Plan were used to provide the basis for this Report of Accomplishments. The Report of Accomplishments identifies the status of the proposed actions outlined by the 2005-2009 CIP.

In addition, the attached report includes the known status of relevant transportation projects from the Fulton County Transportation Plan. These projects are based on the completion of projects identified in the ARC Envision 6 Transportation Plan adopted in September 2007.

Public school system projects within the City of Milton proposed by the Fulton County Public Schools system were included as well.

Report of Accomplishments/City of Milton (Based on Fulton County STWP 2005-2009)

Product or Activity	Status of Project or Activity				Responsible Party	Explanation for Status if Postponed or Not Accomplished
	Completed	Currently underway	Postponed	Not Ac-complished		
Economic Development						
Fulton County Business Improvement Loan Program (BILP)	X				Fulton County	CDBG Funds (\$173,000) Completed 2005 / Impacts on Milton not known
Fulton County Business Improvement Loan Program (BILP) Program Income	X				Fulton County	CDBG Funds (\$100,000) Completed 2005 / Impacts on Milton not known
Women's Economic Development Agency	X				Fulton County	CDBG Funds (\$46,500) Completed 2005 / Impacts on Milton not known
Fulton County Business Incubator Facilities		X			Fulton County Economic Development	Fulton County Development Authority (County contributed \$56,000) / Impacts on Milton not known
Expansion of North Fulton Community Improvement District		X			Fulton County Economic Development	CID Master Plan underway / County contributed \$5,000 / City is considering
Housing						
Fulton County Housing Rehabilitation Program	X				Fulton County	CDBG Funds (\$172,950) completed 2005 / Impacts on Milton not known
Fulton County Housing Rehab. (Program Delivery)	X				Fulton County	CDBG Funds (\$158,655) completed 2005 / impacts on Milton not known
Natural and Cultural Resources						
Adopt a revised Stream Buffer Protection Ordinance to comply with MNGWPD requirements	X				Fulton County Community Development	City adopted own ordinance
Adopt Steep Slope Ordinance	X				Fulton County Community Development	Adopted by Fulton County April 2006 / Incorporated into Milton Zoning Ordinance

Report of Accomplishments/City of Milton (Based on Fulton County STWP 2005-2009)

Product or Activity	Status of Project or Activity				Responsible Party	Explanation for Status if Postponed or Not Accomplished
	Completed	Currently underway	Postponed	Not Accomplished		
Review/approve environmental site analysis reports in zoning applications	X				Fulton County Community Development	Amended Fulton County Zoning Ordinance in 2005/City adopted Zoning Ordinance in 2006.
Develop a septic tank education program				X	Fulton County Community Development	No County Action - may consider for City consideration
Institute a County Environmental Awards Program				X	Fulton County Community Development	No County Action - may consider for City consideration
Sponsor a hazardous waste education program				X	Fulton County Community Development	No County Action - may consider for City consideration
Sponsor a hazardous waste Amnesty Day				X	Fulton County Community Development	No County Action - may consider for City consideration
Community Facilities						
Stream Monitoring Contract		X			Fulton County	Contract with R2T to perform water quality monitoring. Impact on station LT-1 within Milton. Coordinating with COM Public Works
Facility Inspection Program	X				Fulton County	Milton Area was included prior to incorporation. Program terminated in 2006
Stormwater Utility Implementation				X	Fulton County	Milton Area was included prior to incorporation. Suspended Indefinitely
Revisions to Criteria Manual	X				Fulton County	Milton Area was included prior to incorporation. Amendment No. 1 effective 9/2005

Report of Accomplishments/City of Milton (Based on Fulton County STWP 2005-2009)

Product or Activity	Status of Project or Activity				Responsible Party	Explanation for Status if Postponed or Not Accomplished
	Completed	Currently underway	Postponed	Not Accomplished		
Detention Facility Inventory/Upgrade Assessment				X	Fulton County	Program terminated in 2006
Flood Plain/FEMA Map Revisions				X	Fulton County	No effort to revise Fulton County's Flood Insurance Rate Maps
Outfall Inventory				X	Fulton County	No outfall inventory effort underway. Limited GIS information provided to David Chastant
Storm Water Monitoring Plan Update		o			Fulton County	Underway, any data obtained as part of WWP can be made available to City of Milton
Hazard Mitigation Plan Update				X	Fulton County	No knowledge of this program
Storm Water Planning Study for Camp Creek, Deep Creek, Morning Creek, Wilson Creek, Whitewater Creek, and Line Creek WRMU				X	Fulton County	Terminated
US Army Corps of Engineers Feasibility Study for Little River, Cooper Sandy Creek, Rocky Creek, and Chicken Creek, WRMU				X	Fulton County	Terminated
Fulton County Solid Waste Management Plan	X				Fulton County	Plan completed 2005, included what is now the City of Milton City developing own plan
Construct new fire station in North Fulton				X	Fulton County	Project was not programmed. Will be considered by the City.
Bell Memorial Park Restroom Building/Playground/Survey/Parking Lot/Lighting/Restoration	Partial				Fulton County SSD Fund	Project funded by Fulton County Special Service District (\$431,650) - Restroom Building Complete

Report of Accomplishments/City of Milton (Based on Fulton County STWP 2005-2009)

Product or Activity	Status of Project or Activity				Responsible Party	Explanation for Status if Postponed or Not Accomplished
	Completed	Currently underway	Postponed	Not Ac-complished		
Birmingham Park Master Plan/Phase I: Design & Construction	Partial				Fulton County SSD Fund	Master Plan was prepared by Fulton County. Design & construction delayed by changes in funding system resources (\$375,000)
Bell Memorial Park Master Plan and Survey				X	Fulton County SSD Fund	Changes in funding system resources (\$50,000)
County-wide Park Entry Sign Program				X	Fulton County SSD Fund	Changes in funding system resources (\$960,000). No funding provided for Milton Parks
Providence Park Building Repair and Renovation				X	Fulton County SSD Fund	Changes in funding system resources (\$800,000)
Bell Memorial Park Maintenance Facility				X	Fulton County SSD Fund	Changes in funding system resources (\$140,000)
Birmingham Park Phase II Construction				X	Fulton County SSD Fund	Changes in funding system resources (\$2,800,000)
Providence Park General Site Improvements				X	Fulton County SSD Fund	Changes in funding system resources (\$450,000)
Senior Services of North Fulton	X				Fulton County	CDBG Funds / On-going by County
Develop and Adopt a Library Facilities Master Plan	X				Fulton County Library Board	Site in or near Milton to be established. Project is part of 11/04/08 bond referendum.
North Fulton Pump Stations (3) & transmission lines to improve water pressure		X			Fulton County Public Works / Water Services	Project W027 (\$500,000) was delayed - scheduled to be complete by Dec. 2008. Includes Milton in service area.

Report of Accomplishments/City of Milton (Based on Fulton County STWP 2005-2009)

Product or Activity	Status of Project or Activity				Responsible Party	Explanation for Status if Postponed or Not Accomplished
	Completed	Currently underway	Postponed	Not Ac-complished		
Detailed computer hydraulic model and master plan for Countywide wastewater system		X			Fulton County Public Works / Water Services	Project S261 (\$2,500,000) scheduled to be complete by Dec. 2008. Includes Milton in service area.
Computerized Maintenance & Management System for Fulton Public Works	X				Fulton County Public Works / Water Services	Project S291 (\$1,500,000) / Included Milton in service area.
Countywide Customer Billing System	X				Fulton County Public Works / Water Services	Project S292 (\$2,500,000) / Included Milton in service area.
Big Creek UV Disinfection Improvements	X				Fulton County Public Works / Water Services	Project S205 (\$14,500,000) / Facility service area includes portion of City of Milton
Big Creek Solids Handling Improvements	X				Fulton County Public Works / Water Services	Project S204 (\$8,500,000) / Facility service area includes portion of City of Milton
Booster Pump Station Upgrade		X			Fulton County Public Works / Water Services	Includes Freemanville Road upgrade to 1,000-gpm booster pump to 2,000-gpm
Miscellaneous Unit Price Water Lines		X			Fulton County Public Works / Water Services	Continuing on-call projects includes Cox Road Water Main and Hopewell water lines
Land Acquisition for Water System Projects - Countywide		X			Fulton County Public Works / Water Services	Continuing on-call projects includes Milton
DOT Reimbursement for Water Main Relocations - County wide		X			Fulton County Public Works / Water Services	Continuing on-call projects includes Milton
Sewer Standby Projects - Countywide		X			Fulton County Public Works / Water Services	Continuing on-call projects includes Morris Road outfall

Report of Accomplishments/City of Milton (Based on Fulton County STWP 2005-2009)

Product or Activity	Status of Project or Activity				Responsible Party	Explanation for Status if Postponed or Not Accomplished
	Completed	Currently underway	Postponed	Not Ac-complished		
Wastewater Control Improvements	X				Fulton County Public Works / Water Services	Continuing on-call projects includes Milton
Birmingham Highway ES - New School		X			Fulton County Schools	New school to be completed August 2009 inside City
Freemanville Road MS - New School			X		Fulton County Schools	New School to be completed August 2013 inside City
Freemanville Road (Now changed to Cogburn Road) HS - New School			X		Fulton County Schools	New School to be completed August 2012 inside City.
Land Use						
FOCUS Fulton 2025 Comprehensive Plan Update	X				Fulton County	Completed 2005 / City of Milton adopted 2006
Smart Growth Plan Implementation	X				Fulton County	Most updates adopted by County and included in City ordinance. However, conservation Subdivision TDR adopted by Fulton County / Not adopted by City of Milton
Amendment to Zoning Resolution Article 33	X				Fulton County	City of Milton adopted revised Article 33 in 2007
Amend all Overlay Districts in Zoning Resolution	X				Fulton County	Amended Northwest Zoning Overlay in 2007. City adopted its own language
Night Sky Ordinance	X				Fulton County	Adopted by Fulton County in 2006 as part of Zoning Ordinance / Adopted by City of Milton in 2007 as part of City Zoning Ordinance.
Inclusionary Zoning Ordinance	X				Fulton County	Adopted by Fulton County in 2006 as part of Zoning Ordinance / Adopted by City of Milton in 2007 as part of City Zoning Ordinance.
Transportation						

Report of Accomplishments/City of Milton (Based on Fulton County STWP 2005-2009)

Product or Activity	Status of Project or Activity				Responsible Party	Explanation for Status if Postponed or Not Accomplished
	Completed	Currently underway	Postponed	Not Ac-complished		
FN-199 ATMS/ITS SR 9/Roswell Road from Abernathy to Forsyth Co. line			X		Fulton County	Automated transportation management systems improvements to improve signals coordination
FN-206 Arnold Mill Road @ New Providence Road Intersection			X		Fulton County	Intersection improvement delayed with change in jurisdiction / Files forwarded to Milton
FN-208 Providence Road @ Bethany Road Intersection				X	Fulton County	Intersection improvement delayed with change in jurisdiction / Project dropped from current listing.
FN-209 SR372 / Birmingham Hwy. @ Providence and New Providence Roads Intersection			X		Fulton County	Intersection improvement delayed with change in jurisdiction
FN-210 Sidewalks on Birmingham Hwy from Kensington Farms Road to Crabapple Road	X				Fulton County	Project completed by Fulton Country
FN-212 Freemanville Road @ Birmingham Road Intersection				X	Fulton County	Intersection design delayed with change in jurisdiction / Project dropped from current listing
FN-213 Freemanville Road @ Providence Road Intersection				X	Fulton County	Intersection improvement delayed with change in jurisdiction / Project dropped from current listing
FN-235 Miscellaneous Improvements to Transportation System in Fulton County			X		Fulton County	Intersection improvements delayed with change in jurisdiction / Miscellaneous projects
New Providence Road Bridge @ Sandy Cooper Creek			X		Fulton County	Replacement of bridge timbers project (\$763,200) delayed with change in jurisdiction
Freemanville Road Bridge @ Chicken Creek	X				Fulton County	Completed by GDOT
Bethany Road Bridge @ Cooper Sandy Creek			X		Fulton County	Replacement of bridge timbers project (\$990,900) delayed with change in jurisdiction

Intergovernmental Coordination

Report of Accomplishments/City of Milton (Based on Fulton County STWP 2005-2009)

Product or Activity	Status of Project or Activity				Responsible Party	Explanation for Status if Postponed or Not Accomplished
	Completed	Currently underway	Postponed	Not Ac-complished		
<i>None Identified</i>						